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ESTIMATE RUN 06/20/2013

ESTIMATE SUMMARY 10:42:03

CONTID: C18154         ESTIMATE NO: 0016 PROG 2005

PCN: 18154-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6:OVER SHERIDAN BLVD BR REP PERCENT TIME:

PROJECT NO: FBR-006A-049                  

US6:OVER SHERIDAN BLVD BR REP

NAME OF ROAD: 006G

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 05/31/2013 DATE TIME STARTED 01/10/2012

ONE PLAIN VIEW RD DATE LET 11/17/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/16/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/05/2012 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 01/10/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,365,765.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,823,250.01 NON-PARTICIPATING 643,120.51

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -33,035.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.12

WORK DAYS

WORK DAYS

84.07%

1,651,052.91

643,120.51

610,084.77

610,084.77

$

$

$

$

0.00

8,714,712.47

8,714,712.47

2,736.52

8,717,448.99

-132,348.75

0.00

8,585,100.24

0.00

AMOUNT DUE 8,585,100.24 610,084.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 610,084.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

326.0 TIME ALLOW: 452

ORIG TIME ALLOW: 452
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0005 *Clearing and Grubbing 2.590

0.000

201-00001  
 

2.590

ACRE

2,515.18000 6,514.322.590

0.00

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000

EACH

1,006.07000 0.000.000

0.00

0015 Tree Trimming 0.000

0.000

202-00011  
 

0.000

EACH

501.02000 0.000.000

0.00

0020 *Removal of Inlet 9.000

0.000

202-00019  
 

11.000

EACH

774.68000 6,972.129.000

0.00

0025 *Removal of Slope and Ditch Paving 2,076.000

0.000

202-00026  
 

2,076.000

SY  

7.04000 14,615.042,076.000

0.00

0030 *Removal of Pipe 475.000

0.000

202-00035  
 

475.000

LF  

20.12000 9,557.00475.000

0.00

0035 *Removal of End Section 0.000

0.000

202-00037  
 

0.000

EACH

251.52000 0.000.000

0.00

0040 *Removal of Delineator 13.000

0.000

202-00090  
 

13.000

EACH

5.03000 65.3913.000

0.00

0045 *Removal of Median Cover 1,350.000

0.000

202-00195  
 

1,350.000

SY  

5.03000 6,790.501,350.000

0.00

0050 *Removal of Sidewalk 194.000

0.000

202-00200  
 

194.000

SY  

5.03000 975.82194.000

0.00

0055 *Removal of Curb and Gutter 1,199.000

822.000

202-00203  
 

2,021.000

LF  

5.03000 10,165.632,021.000

4,134.66
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0060 *Removal of Concrete Curb Ramp 50.000

0.000

202-00206  
 

50.000

SY  

7.04000 352.0050.000

0.00

0065 *Removal of Concrete Pavement 8,236.000

0.000

202-00210  
 

13,062.000

SY  

5.53000 45,545.088,236.000

0.00

0070 *Removal of Asphalt Mat 16,826.000

215.000

202-00220  
 

17,041.000

SY  

3.90000 66,459.9017,041.000

838.50

0075 *Removal of Asphalt Mat (Planing) 0.000

16,918.000

202-00240  
 

27,116.400

SY  

1.61000 27,237.9816,918.000

27,237.98

0080 *Removal of Pavement Marking 11,385.000

5,451.000

202-00250  
 

16,836.000

SF  

3.17000 53,370.1216,836.000

17,279.67

0085 *Removal of Ground Sign 10.000

0.000

202-00810  
 

20.000

EACH

85.52000 855.2010.000

0.00

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

3,018.22000 3,018.221.000

0.00

0095 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

2.000

EACH

3,826.80000 7,653.602.000

0.00

0100 *Removal of Concrete Footing 1.000

1.000

202-00900  
 

2.000

EACH

201.21000 402.422.000

201.21

0101 Rem Fence 182.000

0.000

202-01000  
 

182.000

LF  

2.30000 418.60182.000

0.00

0105 Removal of Guardrail Type 3 1,789.000

0.000

202-01130  
 

1,789.000

LF  

4.02000 7,191.781,789.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0110 *Removal of Guardrail Type 7 2,103.000

0.000

202-01170  
 

2,118.500

LF  

15.09000 31,734.272,103.000

0.00

0115 Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

0.13000 0.000.000

0.00

0120 *Embankment Material (Complete In Place) 14,924.000

1,782.000

203-00060  
 

16,706.000

CY  

12.07000 201,641.4216,706.000

21,508.74

0121 Added Item (Cubic Yard)/ Embankment Material (R emoval &
Disposal)

4,177.000

618.000

900-00004  
 

4,795.000

CY  

8.15000 39,079.254,795.000

5,036.70

0125 *Muck Excavation 50.000

0.000

203-00100  
 

50.000

CY  

20.12000 1,006.0050.000

0.00

0130 *Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

100.61000 0.000.000

0.00

0135 *Combination Loader 16.000

0.000

203-01594  
 

16.000

HOUR

100.61000 1,609.7616.000

0.00

0140 *Potholing 148.250

0.000

203-01597  
 

160.000

HOUR

147.44000 21,857.98148.250

0.00

0145 *Sweeping (With Pickup Broom) 83.250

20.500

203-01622  
 

250.000

HOUR

130.79000 13,569.46103.750

2,681.20

0150 *Structure Excavation 63.000

0.000

206-00000  
 

63.000

CY  

9.05000 570.1563.000

0.00

0155 *Structure Backfill (Class 2) 108.000

0.000

206-00200  
 

108.000

CY  

10.06000 1,086.48108.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0160 *Filter Material (Class A) 13.000

0.000

206-00510  
 

13.000

CY  

60.36000 784.6813.000

0.00

0165 *Topsoil 160.000

1,295.000

207-00205  
 

1,455.000

CY  

17.10000 24,880.501,455.000

22,144.50

0170 *Erosion Log (12 Inch) 1,740.000

0.000

208-00002  
 

1,740.000

LF  

5.03000 8,752.201,740.000

0.00

0175 *Silt Fence 1,603.000

0.000

208-00020  
 

1,603.000

LF  

1.01000 1,619.031,603.000

0.00

0180 *Sediment Trap 0.000

0.000

208-00033  
 

0.000

EACH

1,006.07000 0.000.000

0.00

0185 *Gravel Bag 2,460.000

0.000

208-00034  
 

2,460.000

LF  

3.52000 8,659.202,460.000

0.00

0190 *Check Dam 0.000

0.000

208-00040  
 

0.000

EACH

301.82000 0.000.000

0.00

0195 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

955.77000 2,867.313.000

0.00

0199 Storm Drain Inlet Protection (Dandy Bags) 6.000

0.000

208-00050  
 

6.000

EACH

168.00000 1,008.006.000

0.00

0200 *Storm Drain Inlet Protection (Type 1) 203.000

0.000

208-00051  
 

203.000

LF  

4.28000 868.84203.000

0.00

0205 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000

LF  

6.54000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0210 *Vehicle Tracking Pad 11.000

0.000

208-00070  
 

11.000

EACH

1,408.50000 15,493.5011.000

0.00

0215 *Removal and Disposal of Sediment (Labor) 640.000

31.500

208-00103  
 

671.500

HOUR

30.18000 20,265.87671.500

950.67

0220 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

65.39000 0.000.000

0.00

0225 *Sweeping (Sediment Removal) 169.000

5.500

208-00106  
 

250.000

HOUR

100.61000 17,556.45174.500

553.36

0230 Erosion Control Supervisor 306.000

24.000

208-00206  
 

350.000

DAY 

62.30000 20,559.00330.000

1,495.20

0235 Water Control 0.000

0.000

208-00400  
 

0.000

L S 

5,080.99000 0.000.000

0.00

0240 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000

EACH

51.25000 0.000.000

0.00

0245 *Reset Structure 0.000

0.000

210-00001  
 

0.000

EACH

1,207.29000 0.000.000

0.00

0250 *Reset TV Cameras 1.000

0.000

210-00473  
 

1.000

EACH

1,609.72000 1,609.721.000

0.00

0255 *Reset Traffic Signal Controller Cabinet 0.000

2.000

210-00855  
 

2.000

EACH

1,810.93000 3,621.862.000

3,621.86

0260 *Reset Fire Preemption Unit and Timer 6.000

0.000

210-00866  
 

6.000

EACH

1,207.29000 7,243.746.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0262 Res Gate 1.000

0.000

210-01011  
 

1.000

EACH

230.00000 230.001.000

0.00

0265 *Seeding (Native) 0.400

0.740

212-00006  
 

3.400

ACRE

679.10000 774.171.140

502.53

0270 *Seeding (Temporary) 0.000

0.000

212-00009  
 

1.570

ACRE

704.25000 0.000.000

0.00

0271 Soil Conditioning 0.400

0.000

212-00032  
 

0.400

ACRE

345.00000 138.000.400

0.00

0275 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

1.780

ACRE

628.80000 251.520.400

0.00

0280 *Mulch Tackifier 80.000

0.000

213-00061  
 

178.000

LB  

2.26000 180.8080.000

0.00

0285 *Soil Binder 3.490

0.000

213-00100  
 

3.490

ACRE

830.01000 2,896.733.490

0.00

0290 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000

EACH

201.21000 0.000.000

0.00

0295 *Soil Retention Blanket (Special) 0.000

1,214.000

216-00030  
 

1,700.000

SY  

4.98000 6,045.721,214.000

6,045.72

0300 *Soil Retention Blanket (Biodegradable Straw/Co conut) 88.000

2,381.000

216-00042  
 

12,032.000

SY  

1.41000 3,481.292,469.000

3,357.21

0305 *Aggregate Base Course (Class 6) 3,074.000

1,423.000

304-06007  
 

4,862.000

CY  

21.63000 97,270.114,497.000

30,779.49
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0310 *Hot Mix Asphalt (Patching) (Asphalt) 920.520

166.730

403-00720  
 

1,087.250

TON 

89.94000 97,787.271,087.250

14,995.70

0311 F/A Detour Paving Width Modification 5,324.680

0.000

700-70036  
 

5,324.680

F A 

1.00000 5,324.685,324.680

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

1,091.350

403-09221  
 

2,818.600

TON 

90.50000 98,767.181,091.350

98,767.18

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 4,272.030

2,504.220

403-33841  
 

6,776.250

TON 

50.50000 342,200.636,776.250

126,463.11

0325 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

2,747.500

TON 

66.10000 0.000.000

0.00

0330 *Geotextile (Drainage) (Class 2) 153.000

138.000

420-00113  
 

307.000

SY  

5.03000 1,463.73291.000

694.14

0335 *Drilled Caisson (36 Inch) 62.000

0.000

503-00036  
 

62.000

LF  

171.03000 10,603.8662.000

0.00

0340 *Drilled Caisson (48 Inch) 34.000

0.000

503-00048  
 

34.000

LF  

359.39000 12,219.2634.000

0.00

0345 *Drilled Caisson (54 Inch) 0.000

49.000

503-00054  
 

49.000

LF  

294.58000 14,434.4249.000

14,434.42

0350 *Riprap (9 Inch) 0.000

96.000

506-00209  
 

96.000

CY  

45.27000 4,345.9296.000

4,345.92

0355 *Riprap (36 Inch) (Special) 0.000

69.000

506-00237  
 

69.000

CY  

75.46000 5,206.7469.000

5,206.74
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0360 *Soil Riprap (12 Inch) 29.000

0.000

506-00412  
 

29.000

CY  

50.30000 1,458.7029.000

0.00

0365 *Concrete Class D 30.500

0.600

601-03000  
 

31.100

CY  

450.00000 13,995.0031.100

270.00

0366 *Fly Ash Slurry 25.000

11.000

601-10310  
 

36.000

CY  

86.25000 3,105.0036.000

948.75

0367 F/A Apron Head Walls 2,676.680

0.000

700-70036  
 

2,676.680

F A 

1.00000 2,676.682,676.680

0.00

0370 *Reinforcing Steel 1,203.000

0.000

602-00000  
 

1,203.000

LB  

0.80000 962.401,203.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 386.000

0.000

603-01185  
 

386.000

LF  

58.35000 22,523.10386.000

0.00

0380 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,141.000

0.000

603-01245  
 

1,141.000

LF  

62.38000 71,175.581,141.000

0.00

0381 F/A Modify Storm Sewer 8,376.930

0.000

700-70131  
 

8,376.930

F A 

1.00000 8,376.938,376.930

0.00

0385 *30 Inch Reinforced Concrete Pipe (Complete In Place) 300.000

0.000

603-01305  
 

300.000

LF  

82.50000 24,750.00300.000

0.00

0389 30x19 In RCP 60.000

0.000

603-02240  
 

60.000

LF  

115.00000 6,900.0060.000

0.00

0390 *38x24 Inch Reinforced Concrete Pipe Elliptical  249.000

0.000

603-02305  
 

249.000

LF  

95.58000 23,799.42249.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0395 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1.000

EACH

1,031.22000 1,031.221.000

0.00

0400 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

3.000

EACH

2,012.15000 4,024.302.000

0.00

0405 *Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

1.000

EACH

2,877.37000 2,877.371.000

0.00

0410 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

3,018.22000 3,018.221.000

0.00

0415 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

1.000

EACH

2,716.40000 2,716.401.000

0.00

0420 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

1.000

EACH

6,438.86000 6,438.861.000

0.00

0425 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

1.000

EACH

4,829.15000 4,829.151.000

0.00

0430 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

1.000

EACH

5,885.52000 5,885.521.000

0.00

0435 *Outlet Structure 1.000

0.000

604-20000  
 

1.000

EACH

5,533.40000 5,533.401.000

0.00

0440 *Manhole Slab Base (5 Foot) 10.000

0.000

604-30005  
 

10.000

EACH

2,213.36000 22,133.6010.000

0.00

0445 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

2.000

EACH

2,817.00000 5,634.002.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0450 *Guardrail Type 7 (Style CA) 0.000

1,900.000

606-00710  
 

1,900.000

LF  

51.64000 98,116.001,900.000

98,116.00

0455 *Fence Chain Link (60 Inch) 0.000

0.000

607-53160  
 

0.000

LF  

20.62000 0.000.000

0.00

0456 Fence CL (72 In) 182.000

0.000

607-53172  
 

182.000

LF  

27.60000 5,023.20182.000

0.00

0460 *Concrete Sidewalk (6 Inch) 310.000

0.000

608-00006  
 

310.000

SY  

31.28000 9,696.80310.000

0.00

0465 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

31.900

SY  

105.11000 0.000.000

0.00

0470 *Detectable Warnings 0.000

0.000

608-00015  
 

201.600

SF  

50.76000 0.000.000

0.00

0475 *Curb and Gutter Type 2 (Section I-B) 460.000

0.000

609-21010  
 

700.000

LF  

15.12000 6,955.20460.000

0.00

0480 *Curb and Gutter Type 2 (Section II-B) 38.000

0.000

609-21020  
 

1,308.000

LF  

16.66000 633.0838.000

0.00

0485 *Median Cover Material (4 Inch Patterned Concre te) 2,471.000

0.000

610-00024  
 

14,199.000

SF  

4.67000 11,539.572,471.000

0.00

0486 Delin (Ty I) 0.000

0.000

612-00001  
 

0.000

EACH

19.60000 0.000.000

0.00

0487 Delin (Ty II) 0.000

0.000

612-00002  
 

0.000

EACH

22.40000 0.000.000

0.00
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0488 Delin (Ty III) 0.000

0.000

612-00003  
 

0.000

EACH

25.20000 0.000.000

0.00

0490 *Location Marker (Fiber Optic)(Dome) 4.000

8.000

612-00260  
 

12.000

EACH

100.61000 1,207.3212.000

804.88

0495 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000

LF  

4.02000 0.000.000

0.00

0500 *2 Inch Electrical Conduit (Bored) 10,222.000

610.000

613-00206  
 

10,832.000

LF  

7.04000 76,257.2810,832.000

4,294.40

0505 *3 Inch Electrical Conduit (Bored) 1,551.000

0.000

613-00306  
 

1,551.000

LF  

8.05000 12,485.551,551.000

0.00

0510 *2 Inch Electrical Conduit (Plastic) 1,440.000

670.000

613-01200  
 

2,110.000

LF  

7.04000 14,854.402,110.000

4,716.80

0515 *3 Inch Electrical Conduit (Plastic) 353.000

14.000

613-01300  
 

860.000

LF  

8.05000 2,954.35367.000

112.70

0520 *Pull Box (Special) 16.000

0.000

613-07000  
 

16.000

EACH

301.82000 4,829.1216.000

0.00

0525 *Pull Box (36"x48"x18") 7.000

1.000

613-07038  
 

8.000

EACH

1,006.07000 8,048.568.000

1,006.07

0530 *Wiring 0.800

0.200

613-10000  
 

1.000

L S 

11,569.83000 11,569.831.000

2,313.97

0535 *Light Standard Steel (35 Foot) 8.000

3.000

613-32350  
 

11.000

EACH

3,219.43000 35,413.7311.000

9,658.29
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0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 2.000

-2.000EACH

2,336.22000 0.000.000

-4,672.44

0535 MATERIAL ALLOWANCE Light Standard (35 Ft) 2.000

-1.000EACH

2,736.52000 2,736.521.000

-2,736.52

0535 MATERIAL ALLOWANCE Light Standard (35 Ft.) 0.000

0.000EACH

2,736.52000 0.000.000

0.00

0540 *Light Standard Steel (35 Foot) (2-Arm) 1.000

0.000

613-32352  
 

1.000

EACH

3,219.43000 3,219.431.000

0.00

0545 *Light Standard Steel (40 Foot) 1.000

0.000

613-32400  
 

1.000

EACH

3,219.43000 3,219.431.000

0.00

0545 MATERIAL ALLOWANCE Light Standard (40 Ft) 0.000

0.000EACH

2,736.52000 0.000.000

0.00

0550 *Light Standard Foundation 6.000

3.000

613-40010  
 

9.000

EACH

603.64000 5,432.769.000

1,810.92

0550 MATERIAL ALLOWANCE Light Standard Foundation 2.000

-2.000EACH

333.65000 0.000.000

-667.30

0555 *Lighting Control Center (Pedestal Only) 2.000

0.000

613-50105  
 

2.000

EACH

1,509.11000 3,018.222.000

0.00

0556 F/A CCD Fiber and Meter Pedestals 14,954.000

0.000

700-70034  
 

14,954.000

F A 

1.00000 14,954.0014,954.000

0.00

0560 *Luminaire High Pressure Sodium (250 Watt) 7.000

2.000

613-70250  
 

9.000

EACH

402.43000 3,621.879.000

804.86
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0560 MATERIAL ALLOWANCE Luminaires 1.000

-1.000EACH

342.06000 0.000.000

-342.06

0565 *Luminaire High Pressure Sodium (400 Watt) 8.000

0.000

613-70400  
 

8.000

EACH

402.43000 3,219.448.000

0.00

0570 *Sign Panel (Class I) 178.400

0.000

614-00011  
 

214.000

SF  

15.09000 2,692.06178.400

0.00

0575 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

152.000

SF  

22.13000 0.000.000

0.00

0580 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

350.000

SF  

30.18000 0.000.000

0.00

0585 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

36.000

LF  

12.07000 0.000.000

0.00

0590 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

4.000

0.000

614-01583  
 

16.000

EACH

352.13000 1,408.524.000

0.00

0595 Monotube Overhead Sign Bridge (18 Inch Diameter ) 0.000

0.000

614-41800  
 

1.000

EACH

45,000.00000 0.000.000

0.00

0600 *Pedestrian Signal Face (16) (Countdown) 12.000

0.000

614-70150  
 

12.000

EACH

603.64000 7,243.6812.000

0.00

0600 MATERIAL ALLOWANCE Pedestrian Signal Face 0.000

0.000EACH

315.00000 0.000.000

0.00

0605 *Traffic Signal Face (12-12-12) 30.000

0.000

614-70336  
 

30.000

EACH

603.64000 18,109.2030.000

0.00
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0605 MATERIAL ALLOWANCE Traffic Signal Face (12-12-1 2) 0.000

0.000EACH

370.67000 0.000.000

0.00

0610 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000

EACH

804.86000 0.000.000

0.00

0611 Added Item (Dollar)/ (Install Red Turn Arrow) 1.000

0.000

900-00006  
 

1.000

DOL 

2,379.99000 2,379.991.000

0.00

0615 *Communications Cabinet (Type 2) 0.000

2.000

614-72832  
 

2.000

EACH

11,066.79000 22,133.582.000

22,133.58

0615 MATERIAL ALLOWANCE Communication Cabinet 2.000

-2.000EACH

1,175.00000 0.000.000

-2,350.00

0615 MATERIAL ALLOWANCE Uninterrupted Power Supply 2.000

-2.000EACH

2,640.00000 0.000.000

-5,280.00

0620 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

20,121.45000 40,242.902.000

0.00

0620 MATERIAL ALLOWANCE Bull Dog Latching 0.000

0.000EACH

444.00000 0.000.000

0.00

0621 Ped Push Button 0.000

2.000

614-72860  
 

2.000

EACH

411.08000 822.162.000

822.16

0625 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 0.000

2.000

614-72884  
 

2.000

EACH

7,545.54000 15,091.082.000

15,091.08

0625 MATERIAL ALLOWANCE Wavetronix SmartSensor HD 2.000

-2.000EACH

6,413.71000 0.000.000

-12,827.42
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0630 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000

EACH

5,533.40000 0.000.000

0.00

0631 Intersection Detect Sys (Camera) (FLIR) 4.000

0.000

614-72886  
 

4.000

EACH

6,519.98000 26,079.924.000

0.00

0631 MATERIAL ALLOWANCE Flir Camera 0.000

0.000EACH

5,541.98000 0.000.000

0.00

0635 *Wireless Magnetometer Vehicle Detection system  0.000

2.000

614-72900  
 

2.000

EACH

6,036.44000 12,072.882.000

12,072.88

0640 *Travel Time Indicator 0.000

2.000

614-80010  
 

2.000

EACH

6,036.44000 12,072.882.000

12,072.88

0645 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 1.000

0.000

614-81135  
 

1.000

EACH

15,493.51000 15,493.511.000

0.00

0645 MATERIAL ALLOWANCE Signal Pole (MA 35 Ft) 0.000

0.000EACH

13,169.48000 0.000.000

0.00

0650 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 1.000

0.000

614-81140  
 

1.000

EACH

16,097.16000 16,097.161.000

0.00

0650 MATERIAL ALLOWANCE Signal Pole (MA 40 Ft) 0.000

0.000EACH

13,682.59000 0.000.000

0.00

0655 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000

0.000

614-81150  
 

2.000

EACH

19,115.38000 38,230.762.000

0.00

0655 MATERIAL ALLOWANCE Signal Pole (MA 50 Ft) 0.000

0.000EACH

16,248.07000 0.000.000

0.00
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0660 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 2.000

0.000

614-81160  
 

2.000

EACH

23,139.66000 46,279.322.000

0.00

0660 MATERIAL ALLOWANCE Signal Pole (MA 60 Ft) 0.000

0.000EACH

19,668.71000 0.000.000

0.00

0661 F/A Adjust Traffic Signal Equipment 1,943.830

0.000

700-70060  
 

1,943.830

F A 

1.00000 1,943.831,943.830

0.00

0665 *Traffic Signal Pedestal Pole Aluminum 0.000

1.000

614-84100  
 

1.000

EACH

1,006.07000 1,006.071.000

1,006.07

0670 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0675 *Telemetry (Field) 2.000

0.000

614-86105  
 

2.000

EACH

3,018.22000 6,036.442.000

0.00

0680 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

2.000

0.000

614-86239  
 

2.000

EACH

3,521.26000 7,042.522.000

0.00

0685 *Fiber Optic Cable (Single Mode) (12 Fiber) 270.000

5,200.000

614-87010  
 

5,470.000

LF  

2.01000 10,994.705,470.000

10,452.00

0690 *Optical Transceiver 2.000

2.000

614-87020  
 

4.000

EACH

2,515.18000 10,060.724.000

5,030.36

0690 MATERIAL ALLOWANCE Optical Transceiver 2.000

-2.000EACH

2,080.00000 0.000.000

-4,160.00

0695 *Closed Circuit Television 0.000

1.000

614-87320  
 

2.000

EACH

4,024.29000 4,024.291.000

4,024.29
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0700 *Fiber Optic Cable (Single Mode) (144 Strands) 2,758.000

0.000

614-87498  
 

2,758.000

LF  

3.02000 8,329.162,758.000

0.00

0705 *Detour Pavement 3,202.000

0.000

621-00450  
 

3,202.000

SY  

32.35000 103,584.703,202.000

0.00

0710 *Construction Surveying 0.882

0.029

625-00000  
 

1.000

L S 

38,632.18000 35,193.920.911

1,120.33

0715 *Construction Surveying (Hourly) 47.500

6.000

625-00001  
 

53.500

HOUR

95.58000 5,113.5353.500

573.48

0720 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

800,969.36000 800,969.361.000

0.00

0725 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

10,000.00000 7,500.000.750

0.00

0730 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

43.000

GAL 

172.64000 0.000.000

0.00

0735 *Pavement Marking Paint (Low VOC Solvent Base) 356.000

172.000

627-00012  
 

528.000

GAL 

36.83000 19,446.24528.000

6,334.76

0736 Added Item (Dollar)/ Temporary Striping Mobiliz ation 600.000

0.000

900-00006  
 

600.000

DOL 

1.00000 600.00600.000

0.00

0740 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

5,371.000

SF  

10.93000 0.000.000

0.00

0745 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

0.000

627-30327  
 

226.000

SF  

14.96000 0.000.000

0.00
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0750 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30332  
 

1,490.000

SF  

10.36000 0.000.000

0.00

0755 *Flagging 7,363.700

783.500

630-00000  
 

8,147.200

HOUR

21.20000 172,720.648,147.200

16,610.20

0760 *Uniformed Traffic Control 814.000

32.000

630-00003  
 

846.000

HOUR

50.48000 42,706.08846.000

1,615.36

0765 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

2.000

EACH

3,028.88000 5,451.981.800

0.00

0770 *Traffic Control Inspection 158.000

7.000

630-00007  
 

175.000

DAY 

60.00000 9,900.00165.000

420.00

0775 *Traffic Control Management 294.000

21.000

630-00012  
 

350.000

DAY 

400.00000 126,000.00315.000

8,400.00

0780 *Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

5.000

EACH

302.89000 1,363.014.500

0.00

0785 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

4.000

EACH

100.96000 363.463.600

0.00

0790 *Construction Traffic Sign (Panel Size A) 36.000

0.900

630-80341  
 

41.000

EACH

25.24000 931.3636.900

22.72

0795 *Construction Traffic Sign (Panel Size B) 71.100

15.300

630-80342  
 

96.000

EACH

25.24000 2,180.7486.400

386.17

0800 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

12.000

EACH

25.24000 272.5910.800

0.00
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0805 *Construction Traffic Sign (Special) 72.000

0.000

630-80344  
 

80.000

SF  

25.24000 1,817.2872.000

0.00

0810 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

3,000.00000 10,800.003.600

0.00

0815 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

1,312.52000 4,725.073.600

0.00

0820 *Drum Channelizing Device 134.100

108.000

630-80360  
 

269.000

EACH

20.19000 4,888.00242.100

2,180.52

0825 Concrete Barrier (Temporary) 7,551.000

0.000

630-80370  
 

8,390.000

LF  

25.00000 188,775.007,551.000

0.00

0826 F/A Reset Concrete Barrier (Temporary) 3,074.200

0.000

700-70090  
 

3,074.200

F A 

1.00000 3,074.203,074.200

0.00

0830 *Traffic Cone 405.000

0.000

630-80380  
 

450.000

EACH

7.07000 2,863.35405.000

0.00

0835 *Impact Attenuator (Temporary) 6.300

0.000

630-85010  
 

7.000

EACH

3,028.88000 19,081.946.300

0.00

0840 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1.000

EACH

25,240.68000 22,716.610.900

0.00

0845 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000

EACH

6,036.43000 0.000.000

0.00

0846 Added Item (Each)/ Adjust Water Line 3.000

0.000

900-00007  
 

3.000

EACH

1,947.68000 5,843.043.000

0.00
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0850 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

506,406.870

F A 

1.00000 0.000.000

0.00

0855 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A Fuel Cost Adjustment 1,172.610

0.000

700-70016  
 

20,000.000

F A 

1.00000 1,172.611,172.610

0.00

0865 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0870 F/A Asphalt Cement Cost Adjustment -4,906.570

0.000

700-70019  
 

100,000.000

F A 

1.00000 -4,906.57-4,906.570

0.00

0875 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0876 F/A On-The-Job Trainee (Revised Reimbursement) 1,342.500

0.000

700-70021  
 

1,700.000

HOUR

2.00000 2,685.001,342.500

0.00

0880 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0890 F/A Erosion Control 27,589.950

0.000

700-70380  
 

27,589.950

F A 

1.00000 27,589.9527,589.950

0.00

0891 Added Item (Dollar)/ Subcontractor/Supplier 
Lien-SiteMgr Only

0.000

-31,650.000

900-00006  
 

0.000

DOL 

1.00000 -31,650.00-31,650.000

-31,650.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0894 Added Item (Dollar)/ Additional Insurance Cost 4,833.890

0.000

900-00006  
 

4,833.890

DOL 

1.00000 4,833.894,833.890

0.00

0895 *F/A Environmental Health & Safety Management 384,957.240

0.000

700-70589  
 

384,957.240

F A 

1.00000 384,957.24384,957.240

0.00

0896 Added Item (Lump Sum)/ Temporary Pedestrian Det our 1.000

0.000

900-00014  
 

1.000

L S 

36,794.25000 36,794.251.000

0.00

0897 Added Item (Dollar)/ Noise Ordinance 17,483.990

0.000

900-00006  
 

17,483.990

DOL 

1.00000 17,483.9917,483.990

0.00

0898 Added Item (Lump Sum)/ Compensable Delay 1.000

0.000

900-00014  
 

1.000

L S 

16,445.09000 16,445.091.000

0.00

0899 F/A Emergency Pipe Repair 28,919.190

0.000

700-70036  
 

28,919.190

F A 

1.00000 28,919.1928,919.190

0.00

0961 Steel Pile (HP 12x74) Cutoffs 10' or less 71.000

0.000

502-11274  
 

71.000

LF  

52.00000 3,692.0071.000

0.00

CAT 4,415,364.00593,817.155,963,453.99CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE F-16-XQ 

0900 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

142,963.21000 142,963.211.000

0.00

0901 F/A Emergency Repair Existing Pier Cap 1.000

0.000

700-70032  
 

1.000

F A 

6,449.71000 6,449.711.000

0.00

0905 *Structure Excavation 1,852.000

0.000

206-00000  
 

1,852.000

CY  

9.05000 16,760.601,852.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:03

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE F-16-XQ 

0910 *Structure Backfill (Class 1) 1,154.000

0.000

206-00100  
 

1,154.000

CY  

15.00000 17,310.001,154.000

0.00

0915 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

10.06000 0.000.000

0.00

0920 *Mechanical Reinforcement of Soil 1,222.000

0.000

206-00360  
 

1,222.000

CY  

21.13000 25,820.861,222.000

0.00

0925 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

22,375.06000 22,375.061.000

0.00

0930 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,375.06000 22,375.061.000

0.00

0935 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

23,625.97000 23,625.971.000

0.00

0940 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

23,625.97000 23,625.971.000

0.00

0945 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

400.000

TON 

90.50000 0.000.000

0.00

0950 Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

238.16000 3,810.5616.000

0.00

0950 MATERIAL ALLOWANCE Pile Tip 0.000

0.000EACH

68.00000 0.000.000

0.00

0950 MATERIAL ALLOWANCE Steel Piling (HP 12 X 74) 0.000

0.000LF  

35.14000 0.000.000

0.00
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PCN: 18154-BID    ESTIMATE RUN 06/20/2013

PROJECT: FBR-006A-049                  ESTIMATE NO: 0016
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE F-16-XQ 

0955 Dynamic Load Testing 0.000

0.000

502-02000  
 

0.000

L S 

100.00000 0.000.000

0.00

0960 Steel Piling (HP 12x74) 682.000

0.000

502-11274  
 

682.000

LF  

65.00000 44,330.00682.000

0.00

0960 MATERIAL ALLOWANCE Steel Piling (HP 12 x 74) 0.000

0.000LF  

35.14000 0.000.000

0.00

0965 *Drilled Caisson (48 Inch) 412.000

0.000

503-00048  
 

412.000

LF  

359.39000 148,068.68412.000

0.00

0970 *Concrete Slope and Ditch Paving (Reinforced) 138.200

0.000

507-00100  
 

138.200

CY  

266.61000 36,845.50138.200

0.00

0975 *Waterproofing (Membrane) 3,463.000

0.000

515-00120  
 

3,463.000

SY  

13.08000 45,296.043,463.000

0.00

0980 Bridge Expansion Device (0-4 Inch) 244.000

0.000

518-01004  
 

244.000

LF  

205.34000 50,102.96244.000

0.00

0981 F/A Modify Expansion Joint Cover Plate 1.000

0.000

700-70131  
 

1.000

F A 

217.30000 217.301.000

0.00

0985 *Concrete Class D (Bridge) 1,654.660

0.000

601-03040  
 

1,654.660

CY  

425.00000 703,230.501,654.660

0.00

0986 Conc CL D (Bridge) Superstructure - Precast Pan els 87.340

0.000

601-03040  
 

87.340

CY  

425.00000 37,119.5087.340

0.00

0986 MATERIAL ALLOWANCE Precast Deck Panels 0.000

0.000CY  

425.00000 0.000.000

0.00
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0350 BE STRUCTURE F-16-XQ 

0987 Added Item (Dollar)/ Concrete Class D (Bridge)( Price 
Reduction)

-272.000

0.000

900-00006  
 

-272.000

DOL 

1.00000 -272.00-272.000

0.00

0990 *Structural Concrete Coating 86.000

0.000

601-40300  
 

3,579.000

SY  

8.61000 740.4686.000

0.00

0995 *Reinforcing Steel 8,201.000

0.000

602-00000  
 

8,201.000

LB  

0.80000 6,560.808,201.000

0.00

1000 *Reinforcing Steel (Epoxy Coated) 318,398.000

748.000

602-00020  
 

319,146.000

LB  

0.90000 287,231.40319,146.000

673.20

1005 *15 Inch Plastic Pipe 79.000

0.000

603-50015  
 

79.000

LF  

65.39000 5,165.8179.000

0.00

1010 *Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

4,024.29000 8,048.582.000

0.00

1015 *Guardrail Type 7 (Style CC) 0.000

258.000

606-00720  
 

258.000

LF  

52.64000 13,581.12258.000

13,581.12

1020 *Bridge Rail Type 7 471.000

0.000

606-10700  
 

471.000

LF  

61.48000 28,957.08471.000

0.00

1021 Brdg Rail Ty 7 (Spec) 28.000

0.000

606-10705  
 

28.000

LF  

73.87000 2,068.3628.000

0.00

1025 *Fence Chain Link (Special) (36 Inch) 404.000

0.000

607-53137  
 

404.000

LF  

29.18000 11,788.72404.000

0.00

1025 MATERIAL ALLOWANCE 36 Inch Chain Link Fence Fab ric 0.000

0.000LF  

17.14000 0.000.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE F-16-XQ 

1030 *1 Inch Electrical Conduit 421.000

0.000

613-00100  
 

421.000

LF  

12.07000 5,081.47421.000

0.00

1035 *2 Inch Electrical Conduit 1,106.000

0.000

613-00200  
 

1,557.000

LF  

4.02000 4,446.121,106.000

0.00

1040 *Luminaire High Pressure Sodium (150 Watt) 12.000

0.000

613-70150  
 

12.000

EACH

1,810.93000 21,731.1612.000

0.00

1045 *Prestressed Concrete I (BT63) 4,270.000

0.000

618-00163  
 

4,270.000

LF  

175.00000 747,250.004,270.000

0.00

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000

0.000LF  

99.95000 0.000.000

0.00

1045 MATERIAL ALLOWANCE Prestressed Concrete (BT63) 0.000

0.000LF  

99.95000 0.000.000

0.00

1050 *Temporary Bridge 1.000

0.000

621-00500  
 

1.000

L S 

234,510.86000 234,510.861.000

0.00

CAT 2,747,217.4214,254.322,815,305.17CURRENT AMT0350 $ $ $

CAT NO0351 BE RETAINING WALLS 

1055 *Removal of Wall 475.000

0.000

202-00155  
 

475.000

LF  

25.15000 11,946.25475.000

0.00

1060 *Structure Excavation 12,160.000

0.000

206-00000  
 

12,160.000

CY  

9.05000 110,048.0012,160.000

0.00

1065 *Structure Backfill (Class 1) 12,460.000

0.000

206-00100  
 

12,460.000

CY  

15.00000 186,900.0012,460.000

0.00
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0351 BE RETAINING WALLS 

1066 F/A Retaining Wall Level Slab Preparation 6,045.710

0.000

700-70034  
 

6,045.710

F A 

1.00000 6,045.716,045.710

0.00

1070 *Mechanical Reinforcement of Soil 7,445.000

0.000

206-00360  
 

7,445.000

CY  

21.13000 157,312.857,445.000

0.00

1075 *Geomembrane 4,770.000

0.000

420-00000  
 

4,770.000

SY  

7.04000 33,580.804,770.000

0.00

1080 *Drilled Caisson (18 Inch) 190.000

0.000

503-00018  
 

190.000

LF  

83.45000 15,855.50190.000

0.00

1085 *Precast Panel Facing 20,856.000

0.000

504-04420  
 

20,856.000

SF  

10.14000 211,479.8420,856.000

0.00

1085 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000SF  

6.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE Precast Panel Facing / Reinf orcing 
Straps

0.000

0.000SF  

3.30000 0.000.000

0.00

1086 Waterstop 1,602.000

0.000

518-00100  
 

1,700.000

LF  

2.87000 4,597.741,602.000

0.00

1090 *Concrete Class D 743.300

3.800

601-03000  
 

747.100

CY  

450.00000 336,195.00747.100

1,710.00

1095 *Structural Concrete Coating 1,452.000

0.000

601-40300  
 

3,773.000

SY  

8.61000 12,501.721,452.000

0.00

1100 *Reinforcing Steel (Epoxy Coated) 99,488.000

337.000

602-00020  
 

99,825.000

LB  

0.90000 89,842.5099,825.000

303.30
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0351 BE RETAINING WALLS 

1105 *Guardrail Type 7 (Style CE) 312.000

0.000

606-00740  
 

429.000

LF  

84.44000 26,345.28312.000

0.00

1106 Gdrail Ty 7 (Sty CE) (Spec) 218.000

0.000

606-00741  
 

218.000

LF  

123.00000 26,814.00218.000

0.00

1110 *Bridge Rail Type 7 1,393.000

0.000

606-10700  
 

1,393.000

LF  

61.48000 85,641.641,393.000

0.00

1111 Brdg Rail Ty 7 (Spec) (Rail Anchoring Slab) 230.000

0.000

606-10705  
 

230.000

LF  

66.03000 15,186.90230.000

0.00

1115 Fence Composite (Sound Barrier) 0.000

0.000

607-14000  
 

0.000

SF  

30.00000 0.000.000

0.00

1116 F/A Fence Composite (Sound Barrier) 130,838.880

0.000

700-70036  
 

130,847.110

F A 

1.00000 130,838.88130,838.880

0.00

1120 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

6.000

LF  

12.07000 0.000.000

0.00

1125 *2 Inch Electrical Conduit 3,597.000

0.000

613-00200  
 

4,073.000

LF  

4.02000 14,459.943,597.000

0.00

CAT 1,475,592.552,013.301,507,731.27CURRENT AMT0351 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1130 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

71,451.55000 71,451.551.000

0.00

1135 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,692.01000 7,692.011.000

0.00
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CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1140 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

131.39000 131.391.000

0.00

CAT 79,274.950.0079,274.95CURRENT AMT0450 $ $ $

$ 8,717,448.92610,084.77$10,365,765.38$CURRENT AMTPROJECT TOTAL


